
ID Task Name Duration Start Finish

1

2 Royal Oak - Nov. 2005 Bond 730 days Mon 11/14/05 Fri 8/29/08
3

4

5 Kimball HS Phase 1 215 days Mon 11/14/05 Fri 9/8/06
6 Programming / Schematic Design 52 days Mon 11/14/05 Tue 1/24/06

7 SD Estimate / Review / Approval 15 days Wed 1/25/06 Tue 2/14/06

8 Design Development Documents 15 days Wed 1/25/06 Tue 2/14/06

9 DD Estimate / Review / Approval 15 days Wed 2/15/06 Tue 3/7/06

10 Construction Documents 33 days Wed 2/15/06 Fri 3/31/06
11 Constr. Docs / Review / Approval 10 days Mon 4/3/06 Fri 4/14/06

12 Bid and Award 35 days Mon 4/17/06 Fri 6/2/06

13 Construction 70 days Mon 6/5/06 Fri 9/8/06

14

15

16

17 Kimball HS Phase 2 & 3 730 days Mon 11/14/05 Fri 8/29/08
18 Programming / Schematic Design 68 days Mon 11/14/05 Wed 2/15/06

19 SD Estimate / Review / Approval 15 days Thu 2/16/06 Wed 3/8/06

20 Design Development Documents 57 days Thu 2/16/06 Fri 5/5/06

21 DD Estimate / Review / Approval 15 days Mon 5/8/06 Fri 5/26/06

22 Construction Documents 61 days Mon 5/8/06 Mon 7/31/06
23 Constr. Docs / Review / Approval 9 days Tue 8/1/06 Fri 8/11/06

24 Bid and Award 30 days Mon 8/14/06 Fri 9/22/06

25 Construction - Phase 2 255 days Mon 9/11/06 Fri 8/31/07

26 Construction - Phase 3 260 days Mon 9/3/07 Fri 8/29/08

27

28

29

30 Dondero MS 607 days Thu 12/1/05 Fri 3/28/08
31 Programming / Schematic Design 53 days Thu 12/1/05 Mon 2/13/06

32 SD Estimate / Review / Approval 15 days Tue 2/14/06 Mon 3/6/06

33 Design Development Documents 43 days Tue 2/14/06 Thu 4/13/06

34 DD Estimate / Review / Approval 15 days Fri 4/14/06 Thu 5/4/06

35 Construction Documents 71 days Fri 4/14/06 Fri 7/21/06
36 Constr. Docs / Review / Approval 9 days Mon 7/24/06 Thu 8/3/06

37 Bid and Award 80 days Mon 5/29/06 Fri 9/15/06

38 Owner Move-out 10 days Mon 6/19/06 Fri 6/30/06

39 Abatement & Selective Demolition 45 days Mon 7/3/06 Fri 9/1/06

40 Construction: Critical Phases 260 days Mon 9/4/06 Fri 8/31/07

41 Construction:  Secondary Phases 150 days Mon 9/3/07 Fri 3/28/08

42

43

44

45 Northwood Elementary 558 days Wed 3/1/06 Fri 4/18/08
46 Programming / Schematic Design 25 days Wed 3/1/06 Tue 4/4/06

47 SD Estimate / Review / Approval 15 days Wed 4/5/06 Tue 4/25/06

48 Design Development Documents 45 days Wed 4/5/06 Tue 6/6/06

49 DD Estimate / Review / Approval 15 days Wed 6/7/06 Tue 6/27/06

50 Construction Documents 45 days Wed 6/7/06 Tue 8/8/06
51 Constr. Docs / Review / Approval 10 days Wed 8/9/06 Tue 8/22/06

52 Bid and Award:  Site & Structural 28 days Wed 7/26/06 Fri 9/1/06

53 Bid and Award: Gen. Construction 35 days Wed 8/23/06 Tue 10/10/06

54 Construction 380 days Mon 9/4/06 Fri 2/15/08

55 Demolition of Existing Building 45 days Mon 2/18/08 Fri 4/18/08

56

57

58
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ID Task Name Duration Start Finish

59 Addams Elementary 310 days Mon 6/26/06 Fri 8/31/07
60 Programming / Schematic Design 30 days Mon 6/26/06 Fri 8/4/06

61 SD Estimate / Review / Approval 15 days Mon 8/7/06 Fri 8/25/06

62 Design Development Documents 60 days Mon 8/28/06 Fri 11/17/06

63 DD Estimate / Review / Approval 15 days Mon 11/20/06 Fri 12/8/06

64 Construction Documents 60 days Mon 12/11/06 Fri 3/2/07
65 Constr. Docs / Review / Approval 10 days Mon 3/5/07 Fri 3/16/07

66 Bid and Award 30 days Mon 3/19/07 Fri 4/27/07

67 Construction 90 days Mon 4/30/07 Fri 8/31/07

68

69

70

71 Keller Elementary 310 days Mon 6/26/06 Fri 8/31/07
72 Programming / Schematic Design 30 days Mon 6/26/06 Fri 8/4/06

73 SD Estimate / Review / Approval 15 days Mon 8/7/06 Fri 8/25/06

74 Design Development Documents 60 days Mon 8/28/06 Fri 11/17/06

75 DD Estimate / Review / Approval 15 days Mon 11/20/06 Fri 12/8/06

76 Construction Documents 60 days Mon 12/11/06 Fri 3/2/07
77 Constr. Docs / Review / Approval 10 days Mon 3/5/07 Fri 3/16/07

78 Bid and Award 30 days Mon 3/19/07 Fri 4/27/07

79 Construction 90 days Mon 4/30/07 Fri 8/31/07

80

81

82

83 Oakland Elementary 315 days Mon 6/18/07 Fri 8/29/08
84 Programming / Schematic Design 30 days Mon 6/18/07 Fri 7/27/07

85 SD Estimate / Review / Approval 15 days Mon 7/30/07 Fri 8/17/07

86 Design Development Documents 60 days Mon 8/20/07 Fri 11/9/07

87 DD Estimate / Review / Approval 15 days Mon 11/12/07 Fri 11/30/07

88 Construction Documents 60 days Mon 12/3/07 Fri 2/22/08
89 Constr. Docs / Review / Approval 10 days Mon 2/25/08 Fri 3/7/08

90 Bid and Award 30 days Mon 3/10/08 Fri 4/18/08

91 Construction 95 days Mon 4/21/08 Fri 8/29/08

92

93

94

95 Oak Ridge Elementary 315 days Mon 6/18/07 Fri 8/29/08
96 Programming / Schematic Design 30 days Mon 6/18/07 Fri 7/27/07

97 SD Estimate / Review / Approval 15 days Mon 7/30/07 Fri 8/17/07

98 Design Development Documents 60 days Mon 8/20/07 Fri 11/9/07

99 DD Estimate / Review / Approval 15 days Mon 11/12/07 Fri 11/30/07

100 Construction Documents 60 days Mon 12/3/07 Fri 2/22/08
101 Constr. Docs / Review / Approval 10 days Mon 2/25/08 Fri 3/7/08

102 Bid and Award 30 days Mon 3/10/08 Fri 4/18/08

103 Construction 95 days Mon 4/21/08 Fri 8/29/08

104

105

106

107 Upton Elementary 315 days Mon 6/18/07 Fri 8/29/08
108 Programming / Schematic Design 30 days Mon 6/18/07 Fri 7/27/07

109 SD Estimate / Review / Approval 15 days Mon 7/30/07 Fri 8/17/07

110 Design Development Documents 60 days Mon 8/20/07 Fri 11/9/07

111 DD Estimate / Review / Approval 15 days Mon 11/12/07 Fri 11/30/07

112 Construction Documents 60 days Mon 12/3/07 Fri 2/22/08
113 Constr. Docs / Review / Approval 10 days Mon 2/25/08 Fri 3/7/08

114 Bid and Award 30 days Mon 3/10/08 Fri 4/18/08

115 Construction 95 days Mon 4/21/08 Fri 8/29/08
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